RESOLUTION BY
CITY UTILITIES COMMITTEE 04- ¢ -0298

A RESOLUTION AUTHORIZING THE MAYOR TO
APPROVE CHANGE ORDER NO. 2 WITH LIONS
GROUP INC., FOR FC-7237-00B, CAMPBELLTON
ROAD WIDENING PHASE 1I, FOR VARIOUS
UNFORESEEN CONDITIONS ON BEHALF OF THE
DEPARTMENT OF PUBLIC WORKS IN AN AMOUNT
NOT TO EXCEED EIGHT HUNDRED NINETY TWO
THOUSAND THREE HUNDRED SEVENTY-NINE
DOLLARS (5892,379.00); ALL CONTRACTED WORK
SHALL BE CHARGED TO AND PAID FROM FUND
ACCOUNT AND CENTER NUMBER: 2J26 574001
M23F01059999.

WHEREAS, the City of Atlanta (the “City”) did enter into an Agreement with Lions
Group Inc., for FC-7237-00B, Campbellton Road Widening Project, Phase Il in an
amount not to exceed Four Million Six Hundred Forty-Six Thousand Four Hundred Fifty-
Seven Dollars ($4,646,457.00); and

WHEREAS, the Contractor has performed the contracted services satisfactorily; and

WHEREAS, the City did process Change Order No. 1 in an amount not to exceed Three
Million Forty-Eight Dollars Thousand Three Hundred Thirty-Four Dollars and Ninety-
Three Cents ($3,048,334.93) to provide additional services and other changes not
contemplated under the original Agreement; and

WHEREAS, it is necessary to increase the scope of services to be provided by the
Contractor for unforeseen field conditions, which include, replacement of the water main
system, relocation of water meters and fire hydrants; additionally, it provides for
improving the existing pavement from Star Mist Drive to Harbin Road and From Harbin
Road to Dodson Drive with reinforcement steel mesh, rock excavation, traffic stripping,
signage and allowances for engineering and testing services; and

WHEREAS, the Commissioner of Public Works and the Chief Procurement Officer of
the Department of Procurement have recommended Change Order No. 2 for FC-7237-
00B, Widening of Campbellton Road, Phase II, in an amount not to exceed Eight Hundred
Ninety-Two Thousand Three Hundred Seventy-Nine Dollars ($892,379.00); and

WHEREAS, this Change Order No. 2 will authorize Contractor to perform unforeseen
services on the widening of Campbellton Road project.

THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF
ATLANTA, GEORGIA, that the Mayor be and is hereby authorized to approve Change
Order No. 2 with Lions Group, Inc., for FC-7237-00, Widening of Campbellton Road,
Phase II, in an amount not to exceed Eight Hundred Ninety-Two Thousand Three
Hundred Seventy-Nine Dollars ($892,379.00).

BE IT FURTHER RESOLVED, that the Chief Procurement Officer be and is hereby
directed to prepare an appropriate Change Order for execution by the Mayor to be
approved by the City Attorney as to form.



BE IT FURTHER RESOLVED, that this Change Order No. 2 shall not become binding
on the City, and the City shall incur no liability upon same until such contract has been
executed by the Mayor and delivered to the contracting party.

BE IT FINALLY RESOLVED, that all services for said contracted work shall be
charged to and paid from fund account and center number: 2J26 574001 M23F01059999.

CEZ (02/06/04)
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March 1, 2004

FC-7237-00B, Campbeliton Road Widening Project, Phase II,
Change Order No. 2

Department of Public Works

This Change Order is necessary to provide for various
unforeseen field conditions, which included necessary
replacement of water main system, relocation of water meters
and fire hydrants. In addition, it provides for improving the
existing pavement from Star Mist Drive to Harbin Road and
from Harbin Road to Dodson Drive with reinforcement steel
mesh, rock excavation, traffic stripping, signage and allowances
for engineering and testing services.

All contracted work shall be charged to and paid from Fund
Account and Center Number: 2J26 574001 M23F01059999.
Cynthia Zachery, Contracting Officer

(404) 330-6057



SHIRLEY FRANKLIN
MAYOR

January 26, 2004

MEMORANDUM

CITY OF ATLANTA

68 MITCHELL STREET, S.W.
SUITE 4500, CITY HALL SOUTH
ATLANTA, GEORGIA 30303-3531

TEL. 404 330-6739
FAX 404 658-7978

To: Adam L. Smith, Chief Procureinent Officer
Department of Procurement

Fr: Sandra Jennings, P.E.
Quality of Life Bond g
Department of Public W3

Re: FC-7237-00B, Campbellto

Road Widening Project, Ph 11

Change Order No. 2

Please find attached the proposal to provide construction services for the Cam

Phase II.

DEPARTMENT OF PUBLIC WORKS
DAVID E. SCOTT, P.E.
Commissioner
SANDRA D. JENNINGS, P.E.
Quality of Life Bond Program Manager

pbellton Road Widening Project,

This change order provides for various unforeseen field conditions, which included the necessary replacement of the
water main system, relocation of water meters and fire hydrants all to ensure that this roadway project last for the
intended twenty year lifespan. Additionally, it provides for improving the existing pavement from Starmist Drive to
Harbin Road and from Harbin Road to Dodson Drive with reinforcement steel mesh, rock excavation, traffic
stripping, signage and allowances for engineering and testing services.

The Department of Public Works has reviewed this proposal and determined it is in the best interest of the City to
accept this proposal and request the Department of Procurement to begin the legislative process for Change Order
Number 2 with The Lion’s Group, Inc., in an amount not to exceed Eight Hundred Ninety Two Thousand Three
Hundred Seventy Nine Dollars and No Cents ($892,379.00).

If you have any questions or require additional information, I may be reached at extension 6501.

Attachment(s):

-—

cc: Commissioner David Scott, P.E., DPW
Billy Mitchell, DPW
Madelyn Grant, DPW
Joyce Vance, DPW
Keith Brooks, DOP
Cynthia Zachery, DOP
Hubert Owens, OCC
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BOND PROGRAM
“Improving Our Quality of Life for Today and Tomorrow”



